COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 10-17-11

Subject: Detention Center Waterline Project Change Orders for AMS Services

PCO #7-1 — Connection for pre rinse sink not shown in bid plans. $3,121.67

PCO #7-2 — Connection for 140 degree Hot water line not shown in bid plans. $1,085.96
PCO #7-3 — Connection for makeup water to chillers not shown in bid plans. $1,086.10
PCO #7-4 — Added access door and sheet rock repair. $1,485.00

PCO #7-5 — Connection for 4 RPZ not shown in bid plans. $2,472.55

This change order totals - $9,251.28

Total Change Orders for the Project $81,738.86 or 15.3%
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